VME BPM - Milestone #9299

Commision P2-line frontends at F2 and F3
06/24/2015 09:47 PM - John Diamond

Status: Closed Start date: 06/24/2015
Priority: Normal Due date:

Assignee: John Diamond % Done: 100%
Category: Estimated time: 0.00 hour
Target version: Spent time: 11.60 hours
Description

Commission nodes at F2 and F3 for instrumenting the P2-line.

Subtasks:

Milestone # 9300: Submit network connection requests
Milestone # 9301: Configure processors

Milestone # 9302: Create ACNET devices

Milestone # 9321: Register ACNET nodes for F1 & F3
Task # 9372: Add F1 and F3 to D31

Closed
Closed
Closed
Closed
Closed

History

#1 - 07/01/2015 03:26 PM - John Diamond

- Status changed from New to Closed

10/18/2020
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